

Project Roadmap

STATUS	GOAL
Active Development	Transition from UI MVP to functional, scalable marketplace with AI integration

Phase 1: The MVP Launch (Estimated: 4 Weeks)

Objective: Deliver a stable, human-to-human marketplace where clients can browse, securely pay (Auth & Capture), and connect with advisors via text, audio, and video.

Milestone 1: Data & Authentication Wiring (Week 1)

The focus here is replacing the hardcoded mock data with real database connections.

- **Task 1.1:** Execute Supabase schema migrations (Users, Sessions, Messages, Advisor Details).
- **Task 1.2:** Finalize Authentication flows (Signup, Login, Password Reset, Email Confirmation routing).
- **Task 1.3:** Build the Advisor Onboarding Wizard (collecting bio, specialty, and pricing to populate the database).
- **Task 1.4:** Connect the frontend `AdvisorPrivateProfile` and `AdvisorsListing` components to live Supabase queries.

Milestone 2: The Payment Engine (Week 2)

Implementing the Stripe Auth & Capture flow approved by the client.

- **Task 2.1:** Integrate Stripe Connect for Advisors (Bank account linking and KYC).
- **Task 2.2:** Build the Client Checkout flow (Pre-Auth hold modal for capturing card details before a call).
- **Task 2.3:** Write the Edge Function to verify the Stripe "Hold" before issuing a LiveKit token.
- **Task 2.4:** Write the Webhook handler to "Capture" the final amount and release the remainder when a session ends.

Milestone 3: Real-Time Communications (Week 3)

Securing and finalizing the chat and call infrastructure.

- **Task 3.1:** Connect the `Chat.tsx` UI to Supabase Realtime (Persistent threads, typing indicators, read receipts).
- **Task 3.2:** Finalize the LiveKit token generation logic (ensure tokens are strictly limited to the two participants).
- **Task 3.3:** Implement strict Call State Management (`created` -> `ringing` -> `connected` -> `ended`) to ensure billing timers are perfectly accurate.
- **Task 3.4:** Build the "Right to be Forgotten" API (anonymizing chat data upon user request).

Milestone 4: Admin Controls & QA (Week 4)

Giving the platform operators the tools they need to run the business.

- **Task 4.1:** Build the protected `/admin` React route.
- **Task 4.2:** Create the "Advisor Approval" dashboard (Accept/Reject incoming applications).
- **Task 4.3:** Build the "Dispute Center" (View session logs and trigger Stripe refunds).
- **Task 4.4:** End-to-End QA Testing (specifically testing network drops and billing edge cases).
- 🎉 **GOAL: MVP DEPLOYMENT (Vercel Frontend / Supabase Backend)**

Phase 2: The "Twin AI" Expansion (Estimated: 4 Weeks)

Objective: Introduce the digital clone differentiator, allowing advisors to monetize their knowledge 24/7.

Milestone 5: The AI Brain (Week 5)

Building the foundational knowledge base.

- **Task 5.1:** Enable `pgvector` in Supabase.
- **Task 5.2:** Build the "Knowledge Ingestion" UI for advisors to upload PDFs and past readings.
- **Task 5.3:** Create the Edge Function to chunk text, generate OpenAI embeddings, and store them securely.

Milestone 6: Text Clone Chatbot (Week 6)

Deploying the AI to handle offline text messages.

- **Task 6.1:** Build the Supabase Database Webhook to listen for new messages when an advisor is marked "Offline".

- **Task 6.2:** Develop the RAG (Retrieval-Augmented Generation) Edge Function to fetch context and generate a response mimicking the advisor's tone.
- **Task 6.3:** Update the Chat UI to clearly label **AI_Generated** messages for transparency.

Milestone 7: Voice Clone Agent (Week 7)

The flagship feature: real-time voice synthesis.

- **Task 7.1:** Integrate Cartesia API; build the UI for advisors to record their 60-second voice sample and generate a **voice_id**.
- **Task 7.2:** Integrate Vapi.ai Web SDK to handle the low-latency WebRTC connection for AI calls (bypassing LiveKit for these specific interactions).
- **Task 7.3:** Tie the AI Call duration to the existing Stripe Auth & Capture logic.

Milestone 8: Polish & Retention (Week 8)

Adding the finishing touches for marketing and scale.

- **Task 8.1:** Daily Horoscope Edge Function (Automated Cron job calling GPT-4o to generate daily mystical content).
- **Task 8.2:** PWA (Progressive Web App) Optimization for mobile home-screen installation.
- **Task 8.3:** Implement Push Notifications (e.g., "Your favorite advisor is online!").

DOCUMENT REVISION HISTORY

Version Number	Date	Revisions	Author
1.0	February 19, 2026	-Initial creation	Ivan Pamonag
1.1	February 26, 2026	-Changed ElevenLabs to Cartesia	Ivan Pamonag